
ID WBS Task Name Contact Resource
Initials

Duration

277 3.5.4.9.4 Revise tools given customer feedback GG AB2 2 days

271 3.5.4.8 Transfer output sandbox selection logic to Runjob: Testing GG AB2 4 days

285 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX 5 days

301 3.5.5.5 Assess automation of alarming systems GG AB2 2 days

302 3.5.5.6 Integration deployment and testing GG AB2 2 days

304 3.5.5.14 Documentation Completion GG AB2 5 days

307 3.5.5.12 Generate NGOP agents from set of monitoring scripts and config GG AB2 10 days

318 3.5.6.2.1 Develop automatic job management framework GG AB2,REX 10 days

255 3.5.2.4 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 4 days

308 3.5.5.13 Integration deployment and testing GG AB2 4 days

319 3.5.6.2.2 Automatic analysis of test results GG AB2,REX 10 days

309 3.5.5.9 Documentation Update GG AB2 4 days

320 3.5.6.2.3 Integrate with alarming system GG AB2,REX 5 days
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Start Finish

Mon 12/10/07 Tue 12/11/07

Wed 12/12/07 Mon 12/17/07

Wed 12/12/07 Tue 12/18/07

Wed 12/19/07 Thu 12/20/07

Fri 12/21/07 Wed 12/26/07

Thu 12/27/07 Fri 1/4/08

Mon 1/7/08 Fri 1/18/08

Mon 1/7/08 Fri 1/18/08

Wed 1/16/08 Tue 1/22/08

Tue 1/22/08 Fri 1/25/08

Tue 1/22/08 Mon 2/4/08

Mon 1/28/08 Thu 1/31/08

Tue 2/5/08 Mon 2/11/08

AB2 Revise tools given customer feedback
AB2 Transfer output sandbox selection logic to Runjob: Testing

AB2,REX Static NGOP configuration approach (instead of automated)
AB2 Assess automation of alarming systems

AB2 Integration deployment and testing
AB2

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07
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Documentation Completion
AB2 Generate NGOP agents from set of monitoring scripts and config

AB2,REX Develop automatic job management framework
AB2 Simplify maintenance of automatic clean-up scripts for durable locations

AB2 Integration deployment and testing
AB2,REX Automatic analysis of test results

AB2 Documentation Update
AB2,REX

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08 Feb 10, '0
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Integrate with alarming system

T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
8 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar 16, '08
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